
 London Project Summary 
 Project: Lorraine HolbrookSlide Project: Bryan Grubb Landslide Project: Jeff Baker Drainage 
 County: Letcher County: Perry County: Perry 
 Status: Pre-bid January 11, 2005 Status: Pre-Construction  Status: Construction 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 1/11/2005 Pre-Bid Date: 12/3/2004 Pre-Bid Date: 9/14/2004 
 Bid Opening: 1/20/2005 Bid Opening: 12/14/2004 Bid Opening: 9/22/2004 
 Low Bid: Low Bid: $116,307.89 Low Bid: $280,873.00 
 Contractor: Contractor: Grays Excavating Contractor: Borders Construction 
 Pre-Construction: Pre-Construction: Pre-Construction: 11/9/2004 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 

 Project: Peyton Morton Refuse Fire Project: Dorothy Huff Slide Project: Richard Porter Landslide 
 County: Perry County: Leslie County: Perry 
 Status: Construction Status: Construction Status: Construction 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 9/14/2004 Pre-Bid Date: 8/31/2004 Pre-Bid Date: 8/27/2004 
 Bid Opening: 9/22/2004 Bid Opening: 9/10/2004 Bid Opening: 9/7/2004 
 Low Bid: Low Bid: $82,043.00 Low Bid: $132,242.00 
 Contractor: Borders Construction Contractor: E and J Construction Contractor: Ky. Env. Services Inc. 
 Pre-Construction: 11/9/2004 Pre-Construction: 10/14/2004 Pre-Construction: 10/12/2004 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 
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 Project: Nell Tackett Slide Project: Robert Jones Slide Project: Tina Campbell Landslide 
 County: Perry County: Perry County: Perry 
 Status: Construction Status: Construction Status: Construction 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 7/15/2004 Pre-Bid Date: 7/15/2004 Pre-Bid Date: 7/15/2004 
 Bid Opening: 7/29/2004 Bid Opening: 7/29/2004 Bid Opening: 7/29/2004 
 Low Bid: $860,020.80 Low Bid: $860,020.80 Low Bid: $860,020.80 
 Contractor: Jackson/Jackson Contractor: Jackson/Jackson Contractor: Jackson/Jackson 
 Pre-Construction: 9/2/2004 Pre-Construction: 9/2/2004 Pre-Construction: 9/2/2004 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 

 Project: Trace Fork Gap Slide Project: Henrietta Adams Landslide Project: Combs Elementary School Slide 
 County: Perry  County: Letcher County: Perry  
 Status: Construction Status: Construction (Final 12/16/04) Status: Construction (Final 8/04/04) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 7/15/2004 Pre-Bid Date: 3/11/2004 Pre-Bid Date: 1/20/2004 
 Bid Opening: 7/29/2004 Bid Opening: 3/23/2004 Bid Opening: 1/27/2004 
 Low Bid: $860,020.80 Low Bid: $204,744.00 Low Bid: $396,991.45 
 Contractor: Jackson/Jackson Contractor: Young Earth Moving Contractor: E & J Construction 
 Pre-Construction: 9/2/2004 Pre-Construction: 5/11/2004 Pre-Construction: 3/8/2004 
 Final: Final: 12/16/2004 Final: 8/4/2004 
 Total Cost: Total Cost: Total Cost: 
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 Project: Herbert Brewer Silt Pond Project: Denny Miller Slide Project: Lanny Cornette Drainage 
 County: Harlan County: Perry County: Perry 
 Status: Construction (Final 4/14/04) Status: Construction (Final 4/15/04) Status: Construction (Final 4/15/04) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 10/16/2003 Pre-Bid Date: 6/11/2003 Pre-Bid Date: 6/11/2003 
 Bid Opening: 10/29/2003 Bid Opening: 6/26/2003 Bid Opening: 6/26/2003 
 Low Bid: $149,750.00 Low Bid: Low Bid: $177,800.25 
 Contractor: Knuckles Construction Contractor: Gambrell Excavating Contractor: Gambrell Excavating 
 Pre-Construction: 1/5/2004 Pre-Construction: 7/30/2003 Pre-Construction: 7/30/2003 
 Final: 4/14/2004 Final: 4/15/2004 Final: 4/15/2004 
 Total Cost: Total Cost: Total Cost: 

 Project: Sandra-Lonnie Fields Project: Cutshin Church of Christ Slide Project: Chester William/Laura Strunk 
 County: Perry County: Leslie County: Perry  
 Status: Construction (Final 4/15/04) Status: Construction (Final 1/29/04) Status: Construction (Final 10/28/03) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 6/11/2003 Pre-Bid Date: 4/30/2003 Pre-Bid Date: 4/22/2003 
 Bid Opening: 6/26/2003 Bid Opening: 5/7/2003 Bid Opening: 4/29/2003 
 Low Bid: Low Bid: $140,170.00 Low Bid: $127,770.00 
 Contractor: Gambrell Excavating Contractor: Ratliff Construction Contractor: Ratliff Construction 
 Pre-Construction: 7/30/2003 Pre-Construction: 8/27/2003 Pre-Construction: 6/11/2003 
 Final: 4/15/2004 Final: 1/29/2004 Final: 10/28/2003 
 Total Cost: Total Cost: Total Cost: 
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 Project: Prillman Drainage  Project: Ted Bargo Applecore Project: Arco Shepherd Slides 
 County: Clay County: Knox County: Perry 
 Status: Construction (Final 7/7/03) Status: Construction (Final 6/9/03) Status: Construction (Final 6/30/04) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 2/12/2003 Pre-Bid Date: 2/3/2003 Pre-Bid Date: 1/9/2003 
 Bid Opening: 2/20/2003 Bid Opening: 2/11/2003 Bid Opening: 2/13/2003 
 Low Bid: $70,572.22 Low Bid: $90,847.25 Low Bid: $635,674.00 
 Contractor: Gambrell Excavating Contractor: McVey Land Develop. Contractor: C & K Contracting 
 Pre-Construction: 4/9/2003 Pre-Construction: 3/24/2003 Pre-Construction: 4/9/2003 
 Final: 7/7/2003 Final: 6/9/2003 Final: 6/30/2004 
 Total Cost: Total Cost: Total Cost: 

 Project: Bush Slide Project: Mudtown Drainage Project: Hances Ridge Slide 
 County: Perry County: Letcher County: Bell 
 Status: Construction (Final 7/18/03) Status: Construction (Final 5/29/03) Status: Construction (Final 9/23/04) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 12/17/2002 Pre-Bid Date: 11/19/2002 Pre-Bid Date: 10/31/2002 
 Bid Opening: 12/27/2002 Bid Opening: 11/26/2002 Bid Opening: 11/12/2002 
 Low Bid: $269,943.30 Low Bid: $81,534.50 Low Bid: $1,686,150.60 
 Contractor: Borders Construction Contractor: Triple H Excavating Contractor: Gray Construction 
 Pre-Construction: 2/6/2003 Pre-Construction: 1/8/2003 Pre-Construction: 1/21/2003 
 Final: 7/18/2003 Final: 5/29/2003 Final: 9/23/2004 
 Total Cost: Total Cost: Total Cost: 
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 Project: Rock Creek Phase II Project: Kettle Island/Blanche Road Project: Jellico Creek (Sites 6,13,15,17,18) 
 County: McCreary County: Bell County: Whitley 
 Status: Construction (Final) Status: Final (11/21/02) Status: Construction (Final) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 10/10/2002 Pre-Bid Date: 7/17/2002 Pre-Bid Date: 7/9/2002 
 Bid Opening: 10/22/2002 Bid Opening: 7/30/2002 Bid Opening: 7/18/2002 
 Low Bid: $643,061.00 Low Bid: $135,897.00 Low Bid: $1,158,640.80 
 Contractor: H Group Contractor: H Group Const. Contractor: Young Earth Moving 
 Pre-Construction: 11/13/2002 Pre-Construction: 9/17/2002 Pre-Construction: 8/26/2002 
 Final: 12/1/2003 Final: 11/21/2002 Final: 6/14/2004 
 Total Cost: Total Cost: Total Cost: 

 Project: Bates,Johnson,Mullins Project: Eddie Likins Highwall Project: Betty Hurt Slide 
 County: Letcher/Knott County: Laurel County: Perry 
 Status: Construction (Final 5/14/03) Status: Final (8/5/02) Status: Section 1 - Revisit re: priority, House  
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: 6/27/2002 Pre-Bid Date: 4/23/2002 Pre-Bid Date: 
 Bid Opening: 7/11/2002 Bid Opening: 4/30/2002 Bid Opening: 2/17/2379 
 Low Bid: $247,861.00 Low Bid: $68,820.00 Low Bid: $247,861.00 
 Contractor: Ratliff Construction Contractor: Borders Construction Contractor: 
 Pre-Construction: 8/19/2002 Pre-Construction: 6/4/2002 Pre-Construction: 
 Final: 5/14/2003 Final: 8/5/2002 Final: 
 Total Cost: Total Cost: Total Cost: 
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 Project: Burkhart Portals Project: Charles Hatfield Refuse Fire Project: Chevrolet Refuse Pile Project 
 County: Harlan County: Harlan County: Harlan 
 Status: Program Development (11/19/04) Status: Refuse Pile, Slide, Some Fire Status: Refuse Pile and Tipples 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: Bid Opening: 
 Low Bid: Low Bid: $2,581,556.97 Low Bid: $1,542,716.47 
 Contractor: Contractor: Contractor: 
 Pre-Construction: Pre-Construction: Pre-Construction: 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 

 Project: Crummies Refuse Fire Project: Darrel and Laura Feltner Project: David Jones Verticle Opening  
 County: Harlan County: Perry County: Letcher 
 Status: Refuse Pile (Remnants of Fire) Status: Delivered to Finance 12/28/03 Status: ATP Received (12/10/04)   
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: Bid Opening: 
 Low Bid: $140,170.00 Low Bid: Low Bid: 
 Contractor: Contractor: Contractor: 
 Pre-Construction: Pre-Construction: Pre-Construction: 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 
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 Project: Dry Fork Shafts Project: Dunigan Branch Road Slide Project: Finley Hacker / Heidelburg Tipple 
 County: Letcher County: Lee County: Lee 
 Status: ATP Received (12/10/04)   Status: Program Development (4/9/04) Status: Program Development (4/9/04) 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: Bid Opening: 
 Low Bid: Low Bid: Low Bid: 
 Contractor: Contractor: Contractor: 
 Pre-Construction: Pre-Construction: Pre-Construction: 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 

 Project: Haymond Mine Fire  Project: James Lucas Slide Project: Lambric Road Landslide 
 County: Letcher County: Perry County: Breathitt 
 Status: Project Feasability Study Status: Routed in MARS 12/30/04 Status: Large Slide 
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: Bid Opening: 
 Low Bid: $119,482.50 Low Bid: Low Bid: 
 Contractor: Contractor: Contractor: 
 Pre-Construction: Pre-Construction: Pre-Construction: 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 
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 Project: Laurel Creek Landslide Project: Mary Helen Tipples Project: Potter Fork Refuse 
 County: Lesie / Clay County: Harlan County: Letcher 
 Status: Program Development (10/06/04) Status: 2 tipple units and refuse area Status: ATP Received (5/21/04) Hold  
 Estimate: Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: Bid Opening: 
 Low Bid: Low Bid: Low Bid: 
 Contractor: Contractor: Contractor: 
 Pre-Construction: Pre-Construction: Pre-Construction: 
 Final: Final: Final: 
 Total Cost: Total Cost: Total Cost: 

 Project: Quinlin Bates Landlside Project: Rachel Jones, Benny Bailey 
 County: Bell County: Perry 
 Status: landslide Status: Program Development (12/29/04) 
 Estimate: Estimate: 
 Pre-Bid Date: Pre-Bid Date: 
 Bid Opening: Bid Opening: 
 Low Bid: $171,614.10 Low Bid: 
 Contractor: Contractor: 
 Pre-Construction: Pre-Construction: 
 Final: Final: 
 Total Cost: Total Cost: 
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